



Community Paramedicine-Mobile Integrated Healthcare (CP-MIH) Committee 2015 Workplan

CP-MIH Committee Information

Leadership:

Chair: Jim DeTienne (MT)

Meetings:

Full Committee

Type: Conference Call (Also, In Person at Annual Meeting)

Frequency: Fourth Monday each month

Time/Length: 3:00 PM Eastern/1 hour

Community Paramedicine Insights Forum (CPIF):

Type: Webinar

Frequency: Third Monday each month

Time/Length: 60-90 minutes

Staff Liaison:

Kevin McGinnis

Mission, Vision, Scope

Mission

The Community Paramedicine-Mobile Integrated Healthcare (CP-MIH) Committee supports state EMS office efforts to explore and develop, as appropriate, the emerging role of CP-MIH in EMS.

Vision

Enable all state EMS offices to effectively plan, facilitate and regulate CP-MIH services within a statewide EMS system.

Scope

Through analyzing and reporting of activities across states, and through participation and collaboration with opportunities nationally, the Committee facilitates information sharing among state officials and others about development and implementation of CP-MIH.

Task List

TASKS	RESPONSIBLE PARTY(IES)	TARGET COMPLETION DATE	BUDGET NEEDS
Task 1 – Facilitate regular information sharing, Committee conference calls/webinars for NASEMSO members about state office activities (CAP 1, Task 8-C)	Jim DeTienne Kevin McGinnis	Ongoing	None
Task 2 - Facilitate regular Community Paramedicine Insights Forum (CPIF) conference calls/webinars about national and international CP activities (CAP 1, Task 8-B)	Kevin McGinnis	Ongoing	None
Task 3 – Facilitate a CP-MIH committee meeting and general interest discussion session at NASEMSO Annual meeting (CAP 1, Task 8-C)	Jim DeTienne Kevin McGinnis	October 2015	None
Task 4 – Develop tools to support state EMS office needs for standardized education/training in CP-MIH (CAP 1, Tasks 8-B & C)	Kevin McGinnis Jim DeTienne Committee Volunteers	October 2015	None
Task 5 – Develop tools to assist state EMS offices develop statewide pilot CP-MIH projects if they so choose (CAP 1, Tasks 8-B & C)	Kevin McGinnis Jim DeTienne Committee Volunteers	October 2015	None
Task 6 – Develop tools to help state EMS offices assure appropriate medical oversight of CP-MIH activities by EMS agencies and personnel (CAP 1, Tasks 8-B & C)	Kevin McGinnis Jim DeTienne Committee Volunteers	October 2015	None
Task 7 – Develop definitions to enable state EMS offices to understand the programmatic and regulatory differences among, MIH, community paramedicine, and community paramedic services and applications (CAP 1, Tasks 8-B & C)	Kevin McGinnis Jim DeTienne Committee Volunteers	October 2015	None

CP-MIH Committee – 2015 Workplan

TASKS	RESPONSIBLE PARTY(IES)	TARGET COMPLETION DATE	BUDGET NEEDS
Task 8 – Develop tools to aid in the standardization of data collection and evaluation of metrics to demonstrate CP-MIH performance in areas such as specific patient and process outcomes and health care savings (CAP 1, Tasks 8-B & C)	Kevin McGinnis Jim DeTienne Committee Volunteers	October 2015	Travel x 2 \$3,000
Task 9 – Develop model enabling legislation for CP-MIH (CAP 1, Tasks 8-B & C)	Kevin McGinnis Jim DeTienne Committee Volunteers	October 2015	None
*Task 10 – Complete 2014 CP-MIH survey and monograph (CAP 1, Task 8-B)	Kevin McGinnis Jim DeTienne	March 2015	None
*Task 11 – Provide NASEMSO representation at national CP-MIH forums including ongoing discussions and developmental projects of the JNEMSLF and associations such as NAEMT and NAEMSP (CAP 1, Task 8-A)	Jim DeTienne Kevin McGinnis	Ongoing	Travel x 4 \$6,000
Task 12 – Develop and maintain a CP-MIH web resource center that provides key news, links and tools for state EMS offices. (CAP 1, Task 1-F)	Jim DeTienne Kevin McGinnis	Ongoing	None

*Indicates Tasks that are mentioned specifically in NHTSA CAPs.

Benchmark Activities

Task 1 (Committee conference calls)

date	who	activity
Oct-14	Chair/staff	Committee met
Nov-14	Chair/staff	Committee met

CP-MIH Committee – 2015 Workplan

Task 2 (CPIF webinars)

date	who	activity
Oct-14	Staff	CPIF held
Nov-14	Staff	CPIF held (technical difficulties caused early termination)

Task 3 (CP-MIH Committee meeting and discussion session at annual meeting)

date	who	activity

Task 4 (Education/training tools)

date	who	activity
Oct-14	Staff	Coordinated activities with specialty certification project staff/chair and determined that this activity should continue on its own

Task 5 (Statewide pilot project tools)

date	who	activity

Task 6 (Medical oversight tools)

date	who	activity

Task 7 (MIH, community paramedicine, community paramedic definitions)

date	who	activity

Task 8 (Data collection tools)

date	who	activity
Nov-14	Staff	Attended meetings at EMS World Expo and AAA meeting on data standardization

Task 9 (Model enabling legislation)

date	who	activity

CP-MIH Committee – 2015 Workplan

Task 10 (Complete 2014 survey and monograph)

date	who	activity
Nov-14	Staff	Have received 40 surveys.
Nov-14	Staff	Presented interim results at Committee meeting

Task 11 (NASEMSO representation)

date	who	activity
Nov-14	Staff	Facilitated JNEMSLF MIH-CP resource development project; attended/held 3 meetings
Nov-14	Staff	Attended meetings at EMS World Expo and AAA meeting on MIH-CP data standardization