

COOPERATIVE AGREEMENT PROJECT (CAP) NO. 0003

EMERGENCY MEDICAL SERVICES (EMS)
WORKFORCE PLANNING AND
DEVELOPMENT GUIDELINES FOR STATE
ADOPTION



Dia Gainor
Executive Director
NASEMSO



2012 NASEMSO Annual Meeting

Presentation Objectives

- **Administration of CAP0003**
 - Objectives
 - Planned course of action
 - Schedule
 - Milestones and deliverables
- **Any other issues the Grantee or NHTSA identifies that relate to the performance of this effort**

CAP0003 Objectives

- Building on the NHTSA funded cooperative agreement with the University of California, San Francisco to conduct a comprehensive national EMS workforce assessment and develop the EMS Workforce Agenda for the Future
- The Agenda identified four components critical to developing an EMS workforce that will thrive and be a driving force for achieving an integrated, community-based EMS system
- The four components identified through the Workforce Agenda development process are:
 - (1) data and research
 - (2) education and certification
 - (3) workforce planning and development
 - (4) the safety, health, and wellness of the EMS workforce

Project Objectives

- **Stakeholder Interaction**
- **Developing Draft Workforce Guidelines**
 - Research and Literature Review
 - Draft Workforce Guidelines
- **EMS Workforce Planning Stakeholder Meetings**
- **Develop Final Workforce Guidelines**
 - Public Comment
 - Final Workforce Guidelines
- **Reporting Requirements**

Project Approach

- **Research and Literature Review**
- **Draft a framework for use at first project team planning meeting**
- **EMS Workforce Planning Project Team Meeting #1**
- **Draft Workforce Guideline**
- **Public Comment**

Project Approach

- EMS Workforce Planning Project Team Meeting #2
- Develop Final Draft Workforce Guidelines
- National Stakeholder Review
- National Stakeholder Meeting
- Quarterly, draft final and final reports

Proposed Deliverables/Meeting Schedule

(Period of Performance began 9/8/11)

Deliverable/Meeting	Tentative Date
Research and Literature Review	3/12
Project Team Meeting #1	5/12
Draft Workforce Guideline	8/12
Public Comment Period	9/12-11/12
Project Team Meeting #2	1/13
Final Draft Workforce Guideline	4/13
National Stakeholder Meeting	6/13
Final Draft to NHTSA	8/13