

Timeline: NASEMSO Model EMS Clinical Guidelines

Submit progress reports to NHTSA.	Quarterly: Jan, Apr, Jul, Oct
Conduct initial meeting of work group (face to face); provide summary.	Jan 2013
Conduct work group teleconference meetings.	Monthly
Develop Draft Core Clinical Guideline Titles and Necessary Components (tasks B.3.a & b).	June 2013
Solicit input from NASEMSO Councils & EMS community on Guideline Titles & Components.	June - July 2013
Conduct 2nd meeting of work group (face to face); Review input and modify as necessary.	Aug 2013
Develop Draft Core Model Clinical Guidelines (scope of work task B.3.c).	April 2014
Solicit input from NASEMSO Councils & EMS community on Draft Core Clinical Guidelines	May-June 2014
Conduct 3rd meeting of work group (face to face); Review input and modify as necessary.	July 2014
Develop final model clinical guidelines.	Aug 2014
Submit final report of key activity progress.	Sept 2014